

The Files: Contract 689, T.O. 1

31 August 1962

25X1A9a

[REDACTED]

25X1A5a1

Page Encryption Technique

[REDACTED]

1. Project Description:

This task provides for the fabrication of two prototype page encryption devices utilizing the [REDACTED]-developed page encryption technique.

25X1A5a1

2. Contractual Information:

- a. Initial Cost: \$142,841.00
- b. Initiation Date: June 1961
- c. Completion Date: 20 June 1962 Extension: 2 September 1962
- d. Deliverable Items: 2 prototype page encryption devices

3. Date of Meeting: 1 August 1962

4. Place of Meeting:

[REDACTED]

25X1A

5. Persons Attending:

Agency

Non-Agency

25X1A9a

Mr. [REDACTED]  
Mr. [REDACTED]

Mr. [REDACTED]  
Mr. [REDACTED]  
Mr. [REDACTED]  
Mr. [REDACTED]

25X1A5a1

6. Contractor's Performance:

- a. On Schedule and Expected to Remain So: Yes
- b. Within Obligated Funds and Expected to Remain So: Yes
- c. Satisfactory Technical Progress: Yes

7. Project Status:

The new consoles were finished and ready for demonstration. All the mechanical functions, registration and development equipment and other redesigned portions of the consoles performed as

25X1A5a1

SUBJECT: Page Encryption Technique  
[REDACTED]

required. However, the output of the system was not satisfactory. It was determined that the trouble was due to the film and not the equipment. Correction of the film is to take place in the [REDACTED] office. Arrangements were made to ship the consoles to Washington around the end of the month.

25X1A

[REDACTED] 25X1A9a

Distribution:  
R&D Subject File  
Inspection Branch/PD/OL  
R&D Lab  
OC-OS  
Monthly (2)  
EP Chrono

OC-E/R&D-EP:RCC:sah (5 September 1962)